MEETING MINUTES

Woodbrook Road Dump Site Status Update

Date: December 2, 2021

Time: 1:00 - 2:00 PM EST

Location: Microsoft Teams

Project Name: Woodbrook Road Dump Site Focused Feasibility Study
Attendees: USACE

Justin Shoemaker, Project Manager
Paul Speckin, Project Engineer

USEPA
Diane Salkie, Remedial Project Manager
Rich Puvogel, Section Chief for Central New Jersey

CDM Federal Programs Corporation (CDM Smith)
Thomas Mathew, Project Manager

Grace Chen, Senior Project Engineer

Gary Hazen, Senior Subject Matter Expert

Kimberly Kaster, Project Engineer

Kristen Carpenter, Human Health Risk Assessor

Meeting Objective:  Status update on compliance averaging, truck versus rail cost comparison,
and the FFS schedule

Meeting Summary:

Compliance Averaging.
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EPA requested the memorandum by the end of December 2021.
CDM Smith indicated that they will meet internally to discuss the schedule. The
memorandum will be submitted to USACE for review first prior to submittal to EPA.

HHRA Memorandum
= CDM Smith inquired about any update on the HHRA memorandum. EPA indicated that they
have a meeting scheduled for January 5, 2021.

CQCPlan
= CDM Smith indicated they plan to provide draft version to USACE on December 17, 2021.
e USACE acknowledged the planned submittal date is acceptable.

Focused Feasibility Study
= CDM Smith indicated they are working on Sections 1 and 2 of the Focused Feasibility Study
and targeting to complete those sections in mid-January.
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Truck versus Rail Transportation and Disposal Cost Comparison
CDM Smith has not received a response from Conrail on the quote request. [SSEBEIIJEIETIVE

_CDM Smith provided the information approximately

two weeks ago, and Conrail has not yet reviewed the information.
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CDM Smith is also working with two vendors to get transportation and disposal costs. CDM
Smith is not receiving timely responses from the vendors.
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CDM Smith indicated that if the information is not received from these vendors in a

reasonable timeframe to meet an expected completion date, CDM Smith could move forward
using alternative means.
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EPA emphasized that the waste transportation and disposal costs should be as realistic as

possible.
EPA indicated there is no set deadline for the cost comparison estimate.

Schedule

CDM Smith will provide a working schedule by December 10, 2021.

CDM Smith indicated that the next progress meeting is currently scheduled for December 16,
2021 and inquired whether EPA and USACE would be available.

e EPA and USACE confirmed their availability.,

Assigned To Action ltem

EPA Ex 5 Deliberative

EPA Share Matthew Lambert’s notes on the compliance averaging guidance

CDM Smith Provide EPA a date by when the compliance averaging memorandum can
be submitted.

CDM Smith Provide a working project schedule by December 10, 2021.






